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	Reporting QuarterYear: Fourth/2017
	Project Description: Existing road conditions at Silver Lake Park are in poor condition and the existing water and electrical services lack sufficient capacity to adequately serve the park's visitors.  This project will make improvements to the existing roads by widening, paving and improving the road shoulders.  Additionally, the water distribution system and electrical system will be replaced as part of this larger infrastructure improvement project.  
	Permits Required: SEPA, Shoreline Substantial Development Permit, Land Disturbance, and Forest Practices Permit.
	Project Status: Due to budget constraints, this project has been modified to only include repairs and upgrades to the main park road, group shelter parking area upgrades, re-striping of the main lodge parking area, pedestrian pathway upgrades and improved stormwater facilities.  Parks has met with Planning & Development Services (PDS) to review the modified scope of work.  PDS has indicated that existing permit approvals can be amended to include the proposed roadway improvements.  

Permit applications for the revised project have been submitted to PDS, and are currently under review.   Final bid documents are under development, and the project will be advertised for bid on February 28th 2018.  Construction will begin by May 1, 2018 and be completed by the end of June 2018.
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	AmendmentsLocal: 0
	Current FundingLocal: 880000
	Original FundingTotal: 880000
	AmendmentsTotal: 0
	Current FundingTotal: 880000
	Life to Date: 12/31/2017
	Original BudgetRevenue: 880000
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	Project Budget Name: Silver Lake Road & Electrical Improvements
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